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U.8. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT
FINAL POLREP
DATE: 6/9/94
FROM: BRAD BENNING/SAM BORRIES, OSC, EERB, RESPONSE SECTION #2,
U.S. EPA . oD
TO: R. KARL, BRANCH CHIEF, EERB, US EPA, CHICAGO, IL....(VIA FAX)
D. BRUCE, SECT. CHIEF, EERB, US EPA, CHICAGO, IL....(VIA FAX)
S. PROUT, OFF. REG. COUNSEL, US EPA, CHICAGO, IL....(VIA FAX)
J. CISNEROS, ESS, US EPA, CHICAGO, IL...:ecses.. «....(VIA FAX)
T. LESSER, OPA, US EPA, CHICAGO, IL..ueveeuuenennnn. (VIA FAX)
T. JOHNSON, US EPA, OSWER, WASHINGTON D.C. ......... (VIA FAX)
U.S. COAST GUARD, DISTRICT 9...¢ccces cse et rs s e e (VIA FAX)
U.S. FISH AND WILDLIFE SERVICE, IL....¢¢ttteseococss (VIA FAX)
R. O'HARA, TEPA. ... .t ectececsconscsansnnnsnan e e s e (VIA FAX)

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL
POLREP: POLREP 28

SITE NO: RK

D.O. NO: 7460-05-230

RESPONSE AUTHORITY: CERCLA

NPL STATUS: NOT ON THE NPL

STATE NOTIFICATION: IEPA

STATUS OF ACTION MEMORANDUM: SIGNED ON 06-18-92; $2 MILLION AND
12 MONTH EXEMPTION SIGNED ON 7/16/93

START DATE: 6/1/92

1. SITUATION: 5/24/94 - 5/26/94

The Lanson Chemical site is located at 31st Street and Piggott
Street in East St. Louis, St. Clair County, IL. The 5-acre site
consists of a main building containing several process storage
tanks, an outside bermed area containing process storage tanks,
and a storage shed. The site assessment identified 45 process
storage tanks, 46 drums, and other containers on-site containing
solvents, oils, and resins. Approximately half of the 100,000
gallons of waste is contaminated with Polychlorinated Biphenyls
(PCBg) .

2. ACTIONS TAKEN
WEATHER: PARTLY CLOUDY SKIES, WARM, TEMPERATURES 75 - 80 °F.
On 5/24/94, after verifying cleanup levels had been achieved in

all 4 excavation areas, via confirmation sample analysis, the
U.S. EPA remobilized the ERCS and TAT contractors on-site to load
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PCB~-contaminated soil that had been excavated and stockpiled. A
total of 13 loads of soil, approximately 234,000 kilograms (kgs)
in weight, were transported off-site for final disposal at the
Chemical Waste Management (CWM) facility located in Emelle,
Alabama. A delay in loading trucks occurred while a service
truck was called out to repair a flat tire to the rubber tired
loader.

On 5/25/94, ERCS and TAT continued loading contaminated soil onto
transport trucks, loading 9 trucks with an estimated weight of
162,000 kgs, for transportation and off-site disposal at the CWM
facility in Emelle, Alabama. The crew used clean topsoil to
backfill the former tank area (Area T).

On 5/26/94, a total of 16 loads of contaminated soil,
approximately 288,000 kgs, were loaded, transported, and disposed
of at the CWM facility. All crushed, empty drums, PPE, and other
debris was also loaded and disposed of with the contaminated
soil. Received two loads of gravel used to fill in around Area B

e near the loading dock. The crew finished backfilling, reseeding
and fertilizing excavated areas. All personnel were demobed, and
all equipment was demobed the following day.
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3. FUTURE ACTIVITIES 512794 ole

None anticipated.

4. COSTS (estimated as of 5/28/94)

ERCS (IT CORP) ERCS (RIEDEL) TAT (E & E)
AMOUNT BUDGETED $1,500,000.00 $810,000.00 $118,000.00
COSTS TO DATE $1,437,721.00 $610,000.00 $111,285.59
AMOUNT REMAINING $ 62,279.00 $190,000.00 $ 6,714.41
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WASTE DISPOSAL TABLE
LANSON CHEMICAL SITE

WASTE DATE QUANTITY MANIFEST # FACILITY
DESCRIPTION SHIPPED
Asbestos 08-11-92 | 194 bags FCA # Hillsboro Litchfield
31 bundles | 1766 Landfill, Litchfield, IL
Flammable 09-01-92 | 5,100 gal. | IL3369058 Clark Processing, Dayton,
Liquid OH (fuels blending)
Flammable 09-03-92 | 5,200 gal. | IL4588352 Clark Processing, Dayton,
Ligquid OH (fuels blending)
Flammable 09-10-92 | 5,250 gal. | IL3504150 Clark Processing, Dayton,
Licquid OH (fuels blending)
Flammable 09-14-92 | 5,000 gal. | TL3504151 Clark Processing, Dayton,
JLicquiad OH (fuels blending)
| Flammable 09-21-92 | 71 drums 113366997 Clark Processing, Dayton,
Liguid OH (fuels blending)
PCB Licquids 12-07-92 | 4,000 gal IL3425225 Aptus, Aragonite, UT
(incineration)
PCB Licuids 12-07-92 | 5,000 gal IL3425226 Aptus, Aragonite, UT
(incineration)
PCB 12-09-92 | 360 tons CWMA6952--: | Chemical Waste Management
Soil/Debris (15 truck 30,31,32, Inc., Emelle, Alabama
loads) 34-44,47 (landfill)
PCB 12-10-92 | 256 tons CWMA6953--: | Chemical Waste Management
Soil/Debris (11 truck 8-54,21, Inc., Emelle, Alabama
loads) 17,19,45 (landfill)
‘rﬁcB 12-14-92 | 12.8 tons CWMA695223, | Chemical Waste Management
Soil/Debris (2 truck CWMA695224 Inc., Emelle, Alabama
loads) (landfill)
PCB Liquids 12-15-92 | 4,100 gal IL3425228 Aptus, Aragonite, UT
(incineration)
PCB 12-16-92 | 5.2 tons CWMA695225 Chemical Waste Management
' Soil/Debris Inc., Emelle, Alabama
(landfill)
PCB Liquids 10-27-93 | 4,840 gal MN147168 Aptus, Lakeville, MN
. (incineration)
PCB Liguids 11-03-93 | 4,620 gal 113425274 Aptus, Coffeeville, KS
(incineration)
PCB Liquids 10-27-93 | 4,840 gal MN147167 Aptus, Lakeville, MN

(incineration)




WASTE DATE QUANTITY MANIFEST # FACILITY
DESCRIPTION SHIPPED
PCB 05-24-94 | 234,000 kg | CWMA6846--: | Chemical Waste Management
Soil/Debris 68-72, 74- Inc., Emelle, Alabama
77, 79-82 (landfill)
PCB 05-25-94 | 162,000 kg | CWMA6846--: | Chemical Waste Management
S0il/Debris 83-87, 89- Inc., Emelle, Alabama
90, 93-94 (landfill)
PCB 05-26-94 | 288,000 kg | CWMA684---: | Chemical Waste Management
$0il/Debris) 695-700, Inc., Emelle, Alabama
CWMA6992--: | (landfill)
01-03,05-09
| ,11-12
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